

# Activities Planning Leadership Development Programme

	2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>Policy Vision &amp; Framework</b>																
Development of Erasmian leadership profile & policy																
Faculty and services implementation																
Profile and policy evaluation																
Profile and policy redesign																
<b>Trainings &amp; Toolboxes</b>																
Gap analysis of TOP training portfolio																
(Re)new onboarding for new leaders at EUR																
Development and deployment of training portfolio																
Develop and deploy toolboxes for leadership development																
<b>Communities of Practice</b>																
Inventorization Leadership development needs/activities																
Design mid-level management communities																
Deploy mid-level management communities																
Annual leadership day EUR																
Intervision																
Executive Management Community Meetings																
OB Community Meetings																